
Georgia Date:

User: vepps   Department of Transportation Page 1 of 7

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14575-13-000-0

Estimate Summary By Project

Estimate Number: 0009

08/10/2015

Contract Location: Time Allowed:

 I-285/SR 407 IN CLAYTON AND FULTON COUNTIES.

 

Contractor:

SHEETS CONSTRUCTION CO., INC. Date Let:

P. O. BOX 518 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MCDONOUGH GA 30253-0518 Date Work Began:

Phone: (770)957-2843 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

05/17/2013

05/31/2013

07/02/2013

07/08/2013

11/13/2014

00/00/0000

00/00/0000

938 Days

01/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 03   

Elapsed Calender Days:

Percent Time: 80.38

754 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$6,517,272.97

$5,006,829.40

$2,609,386.38

59.72%

Counties:

Clayton Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004203      $6,517,272.97 $5,006,829.40 $2,609,386.38 59.96% $427,012.52

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 7

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14575-13-000-0

Estimate Summary By Project

Estimate Number: 0009

08/10/2015

Project Number: M004203      I-285/SR 407 - SIGNING UPGRADES

 

M004203                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,113,470.81 $2,716,858.16 $396,612.65

Non-Participating $778,367.70 $679,214.54 $99,153.16

Total Earnings $3,891,838.51 $3,396,072.70 $495,765.81

Stockpiled Materials $16,048.08 $84,801.37 ($68,753.29)

Gross Earnings $3,907,886.59 $3,480,874.07 $427,012.52

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,907,886.59 $3,480,874.07

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $427,012.52

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 7

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14575-13-000-0

Estimate Summary By Project

Estimate Number: 0009

08/10/2015

Project Number M004203      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0045 610-0716     REM CONC MEDIAN BARRIER LF  1,050.000 1,060.150

 188.000 .000

 

 

1,060.150 $.00 $199,308.20

0050 610-6510     REM HWY SIGN, OVHD EA  90.000 .000

 452.000 4.000

 

 

4.000 $1,808.00 $1,808.00

0146 610-9310     REM STR SUPPORT, TP - LS  1.000 .000

 1810.000 1.000

III - MP 0.50 NB

 

1.000 $1,810.00 $1,810.00

0151 610-9310     REM STR SUPPORT, TP - LS  1.000 .000

 1810.000 1.000

III - MP 7.70 SB

 

1.000 $1,810.00 $1,810.00

0156 610-9310     REM STR SUPPORT, TP - LS  1.000 .000

 1810.000 1.000

III - MP 1.50 SB

 

1.000 $1,810.00 $1,810.00

0216 621-3150     CONCRETE BARRIER, TYPE 26 LF  1,050.000 1,060.150

 265.000 .000

 

 

1,060.150 $.00 $280,939.75

0226 636-1072     HIGHWAY SIGNS, ALUM EXTRUDED PANELS, REFL SHEETING, TP 3SF  29,121.000 .000

 19.150 3,590.250

 

 

3,590.250 $68,753.29 $68,753.29

0386 638-1013     STR SUPPORT FOR OVERHEAD SIGN, TP III, MP -LS  1.000 .700

 31270.000 .300

0.50 NB

 

1.000 $9,381.00 $31,270.00

0391 638-1013     STR SUPPORT FOR OVERHEAD SIGN, TP III, MP -LS  1.000 .700

 29770.000 .300

5.90 NB

 

1.000 $8,931.00 $29,770.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 7

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14575-13-000-0

Estimate Summary By Project

Estimate Number: 0009

08/10/2015

Project Number M004203      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0396 638-1013     STR SUPPORT FOR OVERHEAD SIGN, TP III, MP -LS  1.000 .700

 29770.000 .300

6.30 NB

 

1.000 $8,931.00 $29,770.00

0401 638-1013     STR SUPPORT FOR OVERHEAD SIGN, TP III, MP -LS  1.000 .700

 32500.000 .300

1.50 SB

 

1.000 $9,750.00 $32,500.00

0406 638-1013     STR SUPPORT FOR OVERHEAD SIGN, TP III, MP -LS  1.000 .700

 29770.000 .300

7.70 SB

 

1.000 $8,931.00 $29,770.00

0471 641-1100     GUARDRAIL, TP T LF  20.000 21.000

 66.850 .000

 

 

21.000 $.00 $1,403.85

0476 641-1200     GUARDRAIL, TP W LF  100.000 1,262.500

 32.700 .000

 

 

1,262.500 $.00 $41,283.75

0481 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  2.000 9.000

 730.000 .000

 

 

9.000 $.00 $6,570.00

0486 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  2.000 6.000

 2070.000 .000

 

 

6.000 $.00 $12,420.00

0526 649-0018     CONCRETE GLARE SCREEN, 18 INCH LF  250.000 826.990

 79.000 .000

 

 

826.990 $.00 $65,332.21

Category Amount: $121,915.29 $836,329.05



Georgia Date:

User: vepps   Department of Transportation Page 5 of 7

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14575-13-000-0

Estimate Summary By Project

Estimate Number: 0009

08/10/2015

Project Number M004203      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 SUPPLEMENTAL AGREEMENT NO 1

3001 150-1000     TRAFFIC CONTROL - LS  .000 .735

 957000.000 .049

SUPPLEMENTAL AGREEMENT NO 1

USE THIS ITEM FOR MEASUREMENT & PAYMENT

.784 $46,893.00 $750,288.00

3007 610-9310     REM STR SUPPORT, TP - LS  .000 .000

 1810.000 1.000

3, MP 5.9

USE THIS ITEM FOR MEASUREMENT & PAYMENT

1.000 $1,810.00 $1,810.00

3008 610-9310     REM STR SUPPORT, TP - LS  .000 .000

 1810.000 1.000

3, MP 6.3

USE THIS ITEM FOR MEASUREMENT & PAYMENT

1.000 $1,810.00 $1,810.00

3018 638-1011     STR SUPPORT FOR OVERHEAD SIGN, TP I, MP -LS  .000 .400

 78920.000 .400

MP 62.3 WB

USE THIS ITEM FOR MEASUREMENT & PAYMENT

.800 $31,568.00 $63,136.00

3025 638-1011     STR SUPPORT FOR OVERHEAD SIGN, TP I, MP -LS  .000 .400

 67730.000 .300

0.80 NB

USE THIS ITEM FOR MEASUREMENT & PAYMENT

.700 $20,319.00 $47,411.00

3026 638-1011     STR SUPPORT FOR OVERHEAD SIGN, TP I, MP -LS  .000 .400

 73620.000 .300

3.50 NB

USE THIS ITEM FOR MEASUREMENT & PAYMENT

.700 $22,086.00 $51,534.00

3027 638-1011     STR SUPPORT FOR OVERHEAD SIGN, TP I, MP -LS  .000 .400

 73870.000 .300

3.90 NB

USE THIS ITEM FOR MEASUREMENT & PAYMENT

.700 $22,161.00 $51,709.00

3031 638-1011     STR SUPPORT FOR OVERHEAD SIGN, TP I, MP -LS  .000 .200

 79030.000 .500

9.80 WB

USE THIS ITEM FOR MEASUREMENT & PAYMENT

.700 $39,515.00 $55,321.00

3033 638-1011     STR SUPPORT FOR OVERHEAD SIGN, TP I, MP -LS  .000 .400

 76620.000 .300

10.70 SB

USE THIS ITEM FOR MEASUREMENT & PAYMENT

.700 $22,986.00 $53,634.00



Georgia Date:

User: vepps   Department of Transportation Page 6 of 7

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14575-13-000-0

Estimate Summary By Project

Estimate Number: 0009

08/10/2015

Project Number M004203      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 SUPPLEMENTAL AGREEMENT NO 1

3035 638-1011     STR SUPPORT FOR OVERHEAD SIGN, TP I, MP -LS  .000 .400

 79550.000 .200

10.30 SB

USE THIS ITEM FOR MEASUREMENT & PAYMENT

.600 $15,910.00 $47,730.00

3037 638-1011     STR SUPPORT FOR OVERHEAD SIGN, TP I, MP -LS  .000 .400

 67240.000 .300

9.60 SB

USE THIS ITEM FOR MEASUREMENT & PAYMENT

.700 $20,172.00 $47,068.00

3038 638-1011     STR SUPPORT FOR OVERHEAD SIGN, TP I, MP -LS  .000 .400

 71240.000 .300

5.40 SB

USE THIS ITEM FOR MEASUREMENT & PAYMENT

.700 $21,372.00 $49,868.00

3039 638-1011     STR SUPPORT FOR OVERHEAD SIGN, TP I, MP -LS  .000 .400

 71790.000 .300

5.90 SB

USE THIS ITEM FOR MEASUREMENT & PAYMENT

.700 $21,537.00 $50,253.00

3040 638-1011     STR SUPPORT FOR OVERHEAD SIGN, TP I, MP -LS  .000 .200

 109535.120 .200

4.90 SB

USE THIS ITEM FOR MEASUREMENT & PAYMENT

.400 $21,907.02 $43,814.05

3041 638-1011     STR SUPPORT FOR OVERHEAD SIGN, TP I, MP -LS  .000 .400

 78290.000 .300

1.90 SB

USE THIS ITEM FOR MEASUREMENT & PAYMENT

.700 $23,487.00 $54,803.00

3042 638-1011     STR SUPPORT FOR OVERHEAD SIGN, TP I, MP -LS  .000 .400

 85570.000 .300

0.90 SB

USE THIS ITEM FOR MEASUREMENT & PAYMENT

.700 $25,671.00 $59,899.00

3044 638-1011     STR SUPPORT FOR OVERHEAD SIGN, TP I, MP -LS  .000 1.100

 123760.000 -.100

9.5 NB

USE THIS ITEM FOR MEASUREMENT & PAYMENT

1.000 $-12,376.00 $123,760.00



Georgia Date:

User: vepps   Department of Transportation Page 7 of 7

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14575-13-000-0

Estimate Summary By Project

Estimate Number: 0009

08/10/2015

Project Number M004203      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 SUPPLEMENTAL AGREEMENT NO 1

3047 638-1011     STR SUPPORT FOR OVERHEAD SIGN, TP I, MP -LS  .000 .400

 90075.000 .300

11.0 NB

USE THIS ITEM FOR MEASUREMENT & PAYMENT

.700 $27,022.50 $63,052.50

Category Amount: $373,850.52 $1,616,900.55

Project Total Amount: $495,765.81 $3,891,838.51


